

CONTRACT ADMINISTRATION

A/E Role, Authority, Liability, RFI, EOT & Termination

Easy English + প্রয়োজনীয় বাংলা অর্থ

Memorization codes • Comparison tables • Case study • Model answers • MCQ • Final revision

Exam-focused bilingual guide based strictly on the uploaded lecture slides

A/E

Architect / Engineer

স্থপতি / প্রকৌশলী - মালিকের সীমিত প্রতিনিধি

S²PCR

Shop drawings • Site visits • Payments • Change orders • RFIs

A/E liability-এর প্রধান দায়িত্ব মনে রাখার কোড

Prepared for Term Final Examination

Department of Building Engineering and Construction Management, KUET

1. Exam Roadmap

This lecture explains how a construction contract is administered after work begins, especially the Architect/Engineer's authority, duties and possible liability.

সহজভাবে: **Contract Administration** মানে **contract documents** অনুযায়ী কাজ হচ্ছে কি না তা পরিচালনা, যাচাই, ব্যাখ্যা ও নথিভুক্ত করা।

Topic	Easy meaning	Exam key
Meaning & arrangement	Who administers the contract and why	Private owner / public owner / same A/E
A/E authority	Power to act for owner	Express + Implied authority
Shop drawings	Review for design intent only	Approval ≠ full responsibility
Site inspection	Periodic vs continuous involvement	Liability follows involvement
Stop work	Power to halt unsafe/defective work	Power may create duty
Progress payment	Certifying completed work	Wrong approval may create liability
Change orders	Basic service vs additional service	Revised plans may earn extra fee
RFI	Questions for interpretation/clarification	Late response may cause owner liability
Termination	A/E advice/certification	Adequate cause may be required
Delay & EOT	Extra time and sometimes cost	Contractor must prove the claim

✓ How to study this guide

Step 1: Read the easy explanation. **Step 2:** Memorize the code. **Step 3:** Close the book and recall. **Step 4:** Write a 5-mark or 10-mark answer using DREC.

DREC answer formula

D	R	E	C
Definition - সংজ্ঞা	Rule / responsibility - নীতি	Example / case - উদাহরণ	Conclusion - উপসংহার
DREC	Definition Rule Example Conclusion প্রতিটি written answer এই চার ধাপে লিখুন		

2. Meaning of Contract Administration

★ Core definition

Contract administration refers to a wide range of activities designed to ensure that the project is constructed in accordance with the contract documents.

বাংলা: Contract documents অনুযায়ী project নির্মাণ নিশ্চিত করার জন্য পরিচালিত সব কার্যক্রমই contract administration.

Who may perform it?

Owner type	Usual arrangement	Easy Bangla
Experienced private owner	Often uses an in-house team	অভিজ্ঞ developer নিজস্ব team ব্যবহার করতে পারে
Public owner	May use own staff or appoint another A/E for independent supervision	সরকারি প্রকল্পে নিজস্ব staff বা আলাদা A/E হতে পারে
Most owners	Prefer the same A/E who prepared the design	Design জানা থাকায় একই A/E-কে রাখে

IPS

In-house • Public staff • Same A/E

কে contract administer করে মনে রাখুন: I-P-S

Why the same A/E is often preferred

- They already understand the design intent - নকশার উদ্দেশ্য জানে।
- They know the drawings and specifications - drawings/specs সম্পর্কে পরিচিত।
- They can answer RFIs and evaluate submittals more efficiently.
- Continuity reduces misunderstanding, but liability still depends on the contract wording and level of involvement.

! Exam sentence

Contract administration does not mean that the A/E becomes the contractor. The contractor remains responsible for construction means, methods and execution.

3. A/E as the Owner's Limited Agent

During contract administration, the Architect/Engineer works as a limited agent of the owner. The A/E can act only within the authority given by the contract or reasonably implied from it.

Authority	Meaning	Example
Express authority	Clearly stated in the contract documents - স্পষ্ট ক্ষমতা	Approve submittals, review payments, answer RFIs
Implied authority	Inferred from contract provisions or circumstances - পরিস্থিতি থেকে বোঝা ক্ষমতা	Take steps reasonably necessary to perform an assigned duty

EI
Express + Implied

A/E authority = EI

Limited agent means

- The A/E acts for the owner only on specified matters.
- The A/E cannot freely change price, time or scope unless authorized.
- The A/E may advise the owner, but some final decisions remain with the owner.
- The owner may be affected by the A/E's delay or error because the A/E acts as the owner's agent.

✓ Bangla memory line

A/E = মালিকের প্রতিনিধি, কিন্তু unlimited নয়; contract যতটুকু ক্ষমতা দিয়েছে ততটুকুই।

Authority vs liability

More authority and deeper involvement can create more responsibility. A periodic visitor and a full-time site representative are not judged in the same way.

4. A/E Liability Map

The lecture identifies six major areas in which the A/E's performance may create responsibility or liability.

Code	Area	Main exam point
S1	Shop drawings and other submittals	Review is for conformance/design intent, not site methods
S2	Site visits and inspections	Duty depends on general supervision or full-time presence
S3	Right to stop work	Failure to stop unsafe/defective work may cause liability
P	Progress payments	Approval represents that work was properly performed
C	Change order requests	Basic service vs additional service
R	RFIs / interpretations / clarifications	Late response may delay the contractor and expose the owner

S³PCR

Shop • Site • Stop • Payment • Change • RFI

তিনটি S + P C R

One-line rule for each

- Shop: Approve the design intent, not the contractor's means and methods.
- Site: Responsibility rises with the level and frequency of involvement.
- Stop: A power to stop may become a duty in a clear danger situation.
- Payment: Do not certify defective or incomplete work.
- Change: Preparing a change order is basic; new drawings/specs may be additional.
- RFI: Respond promptly; delay can produce time and cost consequences.

★ High-value exam line

Authority, contract wording, actual involvement and reasonable professional conduct together determine A/E liability.

5. Approval of Shop Drawings & Submittals

The A/E reviews shop drawings, proposed substitutions and other submittals to see whether they conform to the design concept, plans, specifications and information in the contract documents.

A/E approval means	A/E approval does NOT mean
The submittal is consistent with design intent	The A/E assumes full responsibility for the contractor's document
The proposed item generally conforms to contract information	The A/E controls construction means, methods, sequence or site execution
A proposed substitution has been reviewed	The contractor is released from checking dimensions, coordination or safety

DNI

Design intent - Not implementation

Approval = design intent only

Contractor remains responsible for

- Accuracy of shop drawings and field dimensions.
- Coordination among trades and subcontractors.
- Construction methods, procedures and safety.
- Errors or omissions in its own submittals unless the contract expressly shifts responsibility.

Exam trap

Do not write "A/E approval transfers all responsibility to the A/E." The lecture states the opposite: approval is limited to conformance with design intent and contract information.

6. Site Visits and Inspections

The A/E's liability for failing to discover defective work depends partly on the terms of the A/E contract and the actual level of involvement.

General supervision	Full-time representative / Clerk of Works
Periodic site visits	Continuous or close site presence
Gets a general understanding of progress	Much deeper involvement in daily construction
Observes overall quality and visible defects	More opportunity to identify defects
Not expected to inspect every detail continuously	Courts are more likely to impose responsibility for missed defects

P-C

Periodic = limited checking • Continuous = greater responsibility

Presence বাড়লে দায়ও বাড়তে পারে

Rejecting and accepting defective work

- The A/E may have authority to reject work that does not conform to the contract.
- But the A/E may not have authority to accept defective/nonconforming work.
- The A/E normally advises the owner; the final decision to accept is usually the owner's.

✓ Memory sentence

A/E can often REJECT; Owner usually decides whether to ACCEPT.

7. Contract Wording and Supervision Duty

Courts may examine exact wording in the A/E agreement, including promises to “endeavor to guard the Owner against defects and deficiencies,” together with disclaimers that the A/E is not responsible for the contractor's acts, omissions or failure to follow the contract documents.

Wording	Easy interpretation
Endeavor to guard the owner	A/E must make a reasonable professional effort to observe and report defects
Not responsible for contractor's failure	Contractor remains primarily responsible for its own work
Not responsible for acts or omissions of contractor	A/E is not automatically liable for every contractor mistake
Full-time supervision / supervise	May create a broader duty than periodic observation

Balanced rule

The clauses must be read together. A disclaimer does not necessarily erase a specific duty that the A/E expressly accepted.

Exam technique

1. Quote or paraphrase the relevant clause.
2. State the A/E's agreed level of involvement.
3. Explain what a reasonable A/E should have observed or done.
4. Separate contractor responsibility from A/E professional duty.

W-A-D

Wording • Actual involvement • Duty

Liability বিশ্লেষণের তিন ধাপ

8. Right to Stop Work

Contract documents may authorize the A/E to reject defective work and to stop work. If the A/E has this power, failure to use it during an obvious safety hazard or adverse condition may expose the A/E to extra-cost or injury claims.

Situation	Possible consequence
A/E has no contractual stop-work authority	Liability is less likely to be based on failure to exercise a power not given
A/E has authority and sees a clear hazard	Reasonable use of authority may be expected
A/E fails to stop work during unsafe weather/safety hazard	Owner and contractor may claim resulting extra costs; injured persons may also claim depending on law

P-D	Power may create Duty	
	ক্ষমতা থাকলে বিপদের সময় দায়িত্ব হতে পারে	
	Case	Miller v. DeWitt (1967)
	Facts (ঘটনা)	A roof collapsed during construction and workers were injured. The A/E had a contractual duty to evaluate/supervise and a right to stop the work.
	Rule (নীতি)	The court focused on the A/E's supervision clause and stop-work authority.
	Result (ফলাফল)	The A/E was found liable because it had a duty to prevent faulty work in the circumstances.
	Memory line	Supervise + Stop power + Serious danger = possible liability

! Case caution

The lecture notes that Miller was contrary to the prevailing view that the A/E should ensure the completed structure meets the owner's requirements but should not dictate the contractor's methods.

9. Approval of Progress Payments

When the A/E approves a contractor's payment application, the approval represents to the owner that the stated work has been properly performed and that the claimed percentage of completion is reasonably accurate.

A/E should verify	Risk if wrongly approved
Work exists and is sufficiently complete	Owner may pay for work that is incomplete
Work generally conforms to contract	Owner may pay for defective work
Claimed percentage is reasonable	Overpayment and lender risk
Supporting records are consistent	False or careless certification may create liability

Q-C-C

Quality • Completion • Calculation

Payment approval-এর আগে তিনটি check

Independent review by a lender

If a lender is worried about payment accuracy or contractor default, it may appoint an independent A/E to review applications and verify the percentage of completion.

✓ Bangla memory line

Payment certificate শুধু কাগজে সই নয়; এটি owner-কে বলা যে কাজের অগ্রগতি ও মান যুক্তিসঙ্গতভাবে যাচাই করা হয়েছে।

Possible 5-mark answer structure

1. Define progress payment approval.
2. State that it is a representation to the owner.
3. Explain liability for defective/incomplete work.
4. Mention independent lender review.

10. Responding to Change Order Requests

Preparing a change order or construction change directive is usually part of the A/E's basic contract-administration services.

Basic service	Additional service
Prepare the change order document	Create and assemble substantial supporting documentation
Prepare a construction change directive	Produce new or revised plans
Review the requested change at an ordinary level	Prepare new or revised specifications
Coordinate normal administrative steps	Perform work beyond the services contemplated by the A/E agreement

B-D

Basic document • Detailed redesign = additional

Change order basic; redesign extra

Why this matters

- The owner must know whether the A/E fee already covers the work.
- The A/E should obtain authorization for additional services.
- The supporting drawings/specifications should clearly explain scope, time and cost effects.
- Poor documentation can later create variation, delay and payment disputes.

★ Exam line

Preparation of a change order is generally basic service, but preparing extensive revised design documents may justify additional compensation.

11. Requests for Information (RFI)

During construction, questions about drawings and specifications may be sent to the A/E as Requests for Information (RFIs), also called requests for interpretation or clarification.

RFI issue	Effect
Prompt and clear response	Supports progress and reduces assumptions
Slow response	May cause delay; owner may be liable because A/E acts as owner's agent
Unusually high number of RFIs	May indicate contractor lacks qualifications or documents are unclear
Services exceed the A/E agreement	A/E may claim additional compensation

Q-T-R

Question • Timely response • Record

RFI management-এর তিনটি কাজ

Good RFI practice

- Use a unique RFI number and date.
- Identify drawing/specification reference precisely.
- State the question without directing unauthorized change.
- Record response date and potential time/cost impact.
- If the response changes the scope, use a proper change procedure.

! Important source point

A large number of RFIs may be used by the A/E to argue that it provided services beyond those contemplated by its contract and should receive additional compensation.

12. Engineer / Resident Engineer Principal Duties

The image-based slide lists practical duties of the Engineer and Resident Engineer (RE). These duties can be grouped into five exam-friendly categories.

Group	Principal duties from the slide
Administration	Administer and supervise the contract; ensure compliance with contract, local regulation and best practice; interpret drawings, specifications and general conditions
Quality & safety	Supervise tests; inspect materials and workmanship; ensure safety; check specification compliance and method statements
Communication	Issue site instructions; hold site meetings; deal fairly; maintain coordination
Records & measurement	Keep site records; measure work/daywork with contractor staff; support payment certification
Control & reporting	Check VO/claims; monitor time frame; prepare periodic progress reports and as-built drawings

AQCRC
Administration • Quality • Communication • Records • Control

Engineer/RE duties-এর পাঁচ ভাগ

Key Bangla words

Word	Bangla meaning
Workmanship	কারিগরি কাজের মান
Site instruction	সাইট নির্দেশনা
Daywork	দৈনিক শ্রম/উপকরণভিত্তিক কাজ
As-built drawing	বাস্তবে নির্মিত অবস্থার চূড়ান্ত drawing
Method statement	কাজ করার লিখিত পদ্ধতি
Progress report	অগ্রগতি প্রতিবেদন

✓ Exam tip

When asked about the Resident Engineer, do not only write “supervision.” Include quality, safety, records, measurement, instructions, claims and reporting.

13. A/E Role in Contractor Termination

Contract documents often require the A/E to advise the owner on whether a contractor should be terminated for default. Some contracts require an A/E certificate of adequate cause before the owner may terminate.

Step	Meaning
Observe and document default	Record delay, defective work, noncompliance or other contractual failure
Give required notices	Follow cure notice and contractual procedure
A/E evaluation	Assess whether adequate cause exists
Certificate/advice	Some contracts require A/E certification before termination
Owner decision	Termination is a serious owner remedy and must follow the contract

N-E-C-O

Notice • Evidence • Certificate • Owner decision

Termination-এর নিরাপদ sequence

A/E liability point

The lecture states that mere negligence or poor judgment is not sufficient for the contractor to recover damages from the A/E, even if the termination was unjustified.

! Why termination is risky

Wrongful termination can create major cost and delay claims. Therefore, the owner and A/E should rely on evidence, notices, contract clauses and documented adequate cause.

14. Delays and Time Extension (EOT)

The lecture identifies several events that may justify an Extension of Time (EOT) and, in some cases, cost reimbursement. The contractor must prove the claim under the relevant contract clauses.

Delay source	Example
Unforeseen event	An event not reasonably anticipated at tender stage and outside contractor risk
Late information / design issue	Late drawings, modifications, additional work, design errors
Act of God / weather	Adverse or severe weather
Administrative delay	Slow RFI responses, submittal approval or permit processing
External disruption	Labour strike or outside protests
Owner/A/E interference	Slow decisions, poor documents or work interference
Delivery problem	Delinquent/late deliveries, subject to contract risk allocation

W-I-A-E-D

Weather • Information • Approval • External • Decision

EOT causes মনে রাখার code

Basic EOT rule

1. Identify the delaying event.
2. Show that the event is covered by the contract.
3. Prove actual impact on the project schedule.
4. Submit notice and records within the required time.
5. Separate time entitlement from cost entitlement.

15. EOT Claim, Cost and Proof

Time extension	Cost reimbursement
Adds extra contract time	Compensates proven additional cost
Often easier when the event is clearly excusable	Usually more difficult to negotiate and prove
May protect contractor from LAD for the approved period	Requires causal link, records and contractual entitlement
Severe weather may support EOT if properly documented	Weather may not automatically give cost

✓ Source point from page 21

Simple EOT may be easier to process, but claims for additional cost are usually difficult to negotiate. Strong contract-administration skills and correct paperwork make a major difference.

Proof checklist

N	C	I	R	M
Notice	Clause	Impact	Records	Mitigation
NCIRM	Notice • Clause • Impact • Records • Mitigation EOT claim প্রমাণের পাঁচ উপাদান			

- Notice: Was timely written notice given?
- Clause: Which COC/contract clause gives entitlement?
- Impact: Did the event delay critical work or completion?
- Records: Daily reports, photos, correspondence, RFI/submittal logs, schedules.
- Mitigation: What reasonable steps were taken to reduce delay?

! Important distinction

An event may justify time but not money. Always analyze EOT and cost separately.

16. Abbreviations & Necessary Vocabulary

The following abbreviations appear in the lecture. "COC - Course of Construction" is reproduced as written on the slide.

Abbreviation	Full form in lecture	Bangla / use
A/E	Architect / Engineer	স্থপতি / প্রকৌশলী
SO	Superintending Officer	তত্ত্বাবধায়ক কর্মকর্তা
VO	Variation Order	পরিবর্তন আদেশ
COC	Course of Construction (as written in slide)	নির্মাণকাল/lecture wording
LAD	Liquidated and Ascertained Damages	পূর্বনির্ধারিত বিলম্ব ক্ষতিপূরণ
QS	Quantity Surveyor	পরিমাণ ও ব্যয় নিরূপণকারী
QP	Qualified Person	যোগ্য/অনুমোদিত ব্যক্তি
RE	Resident Engineer	সাইটে দায়িত্বপ্রাপ্ত আবাসিক প্রকৌশলী
RFI	Request for Information	তথ্য/ব্যাখ্যার লিখিত অনুরোধ
EOT	Extension of Time	সময় বৃদ্ধি

English term	Bangla meaning
Administration	প্রশাসন/পরিচালনা
Conformance	সামঞ্জস্য/অনুগততা
Design intent	নকশার উদ্দেশ্য
Submittal	অনুমোদনের জন্য দাখিলকৃত নথি
Substitution	বিকল্প উপকরণ/পণ্য
Defective work	ত্রুটিপূর্ণ কাজ
Inspection	পরিদর্শন
Liability	আইনগত দায়
Progress payment	অগ্রগতি অনুযায়ী অর্থ প্রদান
Default	চুক্তিগত ব্যর্থতা
Termination	চুক্তি সমাপ্তি
Adverse weather	প্রতিকূল আবহাওয়া
Clarification	স্পষ্টীকরণ
Mitigation	ক্ষতি/বিলম্ব কমানোর উদ্যোগ
Compensation	ক্ষতিপূরণ/পারিশ্রমিক

17. Memorization Techniques

Code	Meaning	Use
IPS	In-house • Public staff • Same A/E	Who administers contract
EI	Express • Implied	A/E authority
S ³ PCR	Shop • Site • Stop • Payment • Change • RFI	A/E liability areas
DNI	Design intent • Not implementation	Shop drawing approval
P-C	Periodic • Continuous	Site involvement
WAD	Wording • Actual involvement • Duty	Liability analysis
QCC	Quality • Completion • Calculation	Payment approval
QTR	Question • Timely response • Record	RFI management
AQCRC	Administration • Quality • Communication • Records • Control	Engineer/RE duties
NECO	Notice • Evidence • Certificate • Owner	Termination
NCIRM	Notice • Clause • Impact • Records • Mitigation	EOT proof

Active recall drill (10 minutes)

1. Close the guide and write S³PCR from memory.
2. Explain “approval ≠ full responsibility” in two sentences.
3. Draw a two-column table: periodic visit vs full-time representative.
4. Write Miller v. DeWitt in Facts-Rule-Result format.
5. List five EOT proof items using NCIRM.

Spaced repetition plan

Day 1	Day 3	Day 7	Before exam
Read + highlight	Recall codes without book	Write 2 model answers	Use master revision page only

★ Story method

Think of the A/E walking through a project: first reviewing SHOP drawings, then visiting the SITE, possibly STOPPING unsafe work, checking PAYMENT, preparing a CHANGE, and answering an RFI. This story gives S³PCR.

18. Probable Written Questions

Question: Define contract administration and explain who may perform it.

1. Definition: activities ensuring construction according to contract documents.
2. Private owners may use in-house teams.
3. Public owners may use staff or independent A/E.
4. Most owners prefer the original A/E because of project knowledge.
5. Conclude with importance of continuity and compliance.

Question: Discuss the A/E's liability for site visits and inspections.

1. State that liability depends on contract terms and actual involvement.
2. Explain general supervision/periodic visits.
3. Explain full-time representative/clerk of works.
4. Distinguish authority to reject from authority to accept.
5. Conclude: greater involvement may create greater responsibility.

Question: Explain the A/E's right to stop work with Miller v. DeWitt.

1. Define stop-work authority.
2. Explain potential duty during safety hazard/adverse conditions.
3. Summarize roof collapse and worker injuries.
4. State court focus on supervision clause and power to stop.
5. Conclude with Power may create Duty.

Question: Explain EOT causes and proof requirements.

1. List excusable causes from the lecture.
2. State that contractor must prove entitlement.
3. Use NCIRM: notice, clause, impact, records, mitigation.
4. Separate extra time from cost reimbursement.
5. Mention strong paperwork and schedule evidence.

19. Model Answers

A. Why does shop drawing approval not transfer full responsibility?

The A/E reviews shop drawings and other submittals only for conformance with the design concept and information in the contract documents. Approval therefore means that the submittal is generally consistent with design intent. It does not mean that the A/E controls construction methods, field dimensions, trade coordination or site safety. Those matters remain the contractor's responsibility. Therefore, A/E approval is limited and does not transfer full responsibility for execution.

B. General supervision vs full-time representative

Under general supervision, the A/E makes periodic visits, obtains a general understanding of progress, observes overall quality and attempts to identify visible defects. The A/E is not expected to inspect every detail continuously. When a full-time representative or clerk of the works is present, the A/E is more closely involved. Because continuous presence creates a greater opportunity to detect defects, courts are more likely to impose responsibility for missed defective work.

C. RFI and delay liability

An RFI is a request for information, interpretation or clarification about drawings and specifications. The A/E should respond promptly and clearly. Because the A/E acts as the owner's agent, the owner may be liable if a late response causes delay. A large number of RFIs may also indicate insufficient contractor qualifications or unclear documents, and the A/E may seek additional compensation if the service exceeds its agreement.

D. EOT and cost distinction

An EOT gives additional contract time for a qualifying delay. Cost reimbursement is a separate entitlement and requires proof of additional expense and contractual responsibility. Severe weather may support extra time but may not automatically support money. The contractor must give notice, identify the clause, prove schedule impact, maintain records and mitigate delay.

20. MCQ Practice

1. Contract administration mainly ensures that the project is constructed:

- A. Without drawings
- B. According to contract documents
- C. Only according to contractor preference
- D. Without owner involvement

2. The A/E acts during contract administration as:

- A. Unlimited owner
- B. Contractor's employee
- C. Limited agent of owner
- D. Third-party beneficiary

3. Express authority is authority that is:

- A. Clearly stated
- B. Secret
- C. Always unlimited
- D. Created only by court

4. Shop drawing approval mainly confirms:

- A. Construction method safety
- B. Design-intent conformance
- C. Contractor profit
- D. Final acceptance of all work

5. Periodic site visits are generally called:

- A. Full-time control
- B. General supervision
- C. Termination
- D. Variation

6. Who usually makes the final decision to accept nonconforming work?

- A. Subcontractor
- B. A/E in every case
- C. Owner
- D. Supplier

7. Miller v. DeWitt concerned:

- A. Late payment only
- B. Roof collapse and stop-work/supervision duty
- C. Bid rejection
- D. Patent ambiguity

8. Approval of a progress payment represents that:

- A. No inspection was made
- B. Work was properly performed to the certified extent
- C. Contractor cannot default
- D. Owner accepts every defect

20. MCQ Practice (Continued)

9. Preparing extensive revised plans for a change is usually:

- A. No service
- B. Additional service
- C. Contractor termination
- D. A bid

10. RFI means:

- A. Request for Information
- B. Rate for Inspection
- C. Record for Insurance
- D. Remedy for Injury

11. Slow RFI response may make which party liable because A/E is its agent?

- A. Owner
- B. Supplier
- C. Worker
- D. Public

12. A full-time site representative is often called:

- A. Bidder
- B. Clerk of the works
- C. Surety
- D. Adjudicator

13. Before termination, some contracts require:

- A. A/E certificate of adequate cause
- B. Shop drawing approval only
- C. No evidence
- D. Contractor consent

14. Which is an EOT proof item?

- A. Notice
- B. Rumour
- C. Guess
- D. Silence

15. Time extension and cost reimbursement are:

- A. Always identical
- B. Separate entitlements
- C. Never possible
- D. Only owner rights

True / False quick drill

- TF-1. A/E approval of a shop drawing transfers all construction responsibility to the A/E.
- TF-2. Under general supervision, the A/E is not expected to inspect every detail continuously.
- TF-3. The owner usually makes the final decision to accept nonconforming work.
- TF-4. A late RFI response can never create a delay claim.
- TF-5. An EOT and cost reimbursement are separate entitlements.
- TF-6. More continuous involvement may increase potential A/E responsibility.

21. MCQ Answers & Master Revision

1	2	3	4	5	6	7	8
B	C	A	B	B	C	B	B
9	10	11	12	13	14	15	
B	A	A	B	A	A	B	

True / False answers: 1-F, 2-T, 3-T, 4-F, 5-T, 6-T

One-page master revision

Question	One-line answer
What is contract administration?	Activities ensuring construction follows contract documents.
Who is A/E?	Owner's limited agent with express/implied authority.
Shop drawing approval?	Design intent only; not means/methods responsibility.
General supervision?	Periodic visits and visible-defect observation, not continuous inspection.
Full-time representative?	Greater involvement and greater potential responsibility.
Can A/E accept defects?	Usually advises/rejects; owner normally decides acceptance.
Stop work rule?	Power may create duty in a clear hazard.
Payment approval?	Representation that work is properly performed/completed.
Change order fee?	Basic document is basic service; major redesign may be additional.
RFI delay?	Owner may be liable for late A/E response.
Termination?	Evidence, notice, adequate cause, possible A/E certificate, owner decision.
EOT proof?	NCIRM - Notice, Clause, Impact, Records, Mitigation.

FINAL

S³PCR + WAD + NCIRM

A/E duties + liability analysis + EOT proof

★ Final exam advice

Write exact legal/contract terms first, then explain them in easy language. Use a comparison table whenever the question asks "distinguish," and include Miller v. DeWitt when discussing stop-work authority or supervision liability.

Best wishes for your term final examination

ভালোভাবে বুঝে পড়ুন, **mnemonic** দিয়ে মনে রাখুন, এবং লিখে **practice** করুন।